




Community Solar Allocation Manager

Overview

This project was set up on Jira to plan and track the development of a Community Solar Allocation Manager, a system built to help households and small solar producers, commonly referred to as prosumers, manage the sharing of surplus solar energy within their neighbourhood. The overall aim of the project is to give people who generate more solar power than they use a simple way to pass on their surplus to nearby households, while keeping the entire process transparent, fair, and properly recorded for billing purposes. The Jira space brings together the epics, user stories, sprint planning, and the workflow board that together describe how the system is meant to function from start to finish.


Project Structure and Epics



The work for this project has been organised into three broad epics, each covering a distinct part of the system. The first epic, Solar Generation and Dashboard, focuses on allowing prosumers to record how much solar energy they have generated using readings from their smart meters, and to view this information on a personal dashboard in real time. The second epic, Peer to Peer Solar Credit Transfer, deals with the actual sharing of surplus energy, allowing a prosumer to choose a neighbour and transfer solar credits to them while making sure that the sender always has enough balance to cover the transfer. The third epic, Credit Approval and Billing, is concerned with keeping larger transfers in check through a review and approval step, and with generating a monthly report that shows how the credits generated, transferred, and received affect a household's overall utility bill.



Backlog and User Stories



The product backlog for this project contains six user stories, each written from the point of view of the person who benefits from that particular feature. Recording solar generation lets a prosumer capture their energy output automatically through smart meter feeds so that their production is always accurately tracked. Selecting a neighbour for transfer gives a prosumer the ability to choose who receives their surplus credits and how many credits should be sent, so that sharing surplus energy becomes a straightforward and deliberate choice rather than an automatic one. Approving large credit transfers allows a co-op manager to step in and review any transfer that crosses a set threshold, which keeps larger transactions under proper oversight rather than letting them go through unchecked. Viewing solar generation gives a prosumer a real time view of their own energy production so that they always know how much they are generating at any given moment. Validating credit balance makes sure that the system checks a prosumer's available credits before allowing a transfer to go through, so that nobody is able to send more credits than they actually have. Finally, generating a monthly billing report provides each household with a clear summary of the credits they generated, transferred, and received over the month, along with the resulting net effect on their utility bill, so that the offset can be verified easily.







Sprint Planning and Execution

To organise the actual development work, the backlog items were grouped into a sprint named CSAM Sprint 1, which was planned to run for one week. Three stories were selected for this sprint: recording solar generation, validating credit balance, and approving large credit transfers, together accounting for twenty five story points of estimated effort. Once the sprint was started, these three items moved from the backlog onto the active board, where their progress could be tracked stage by stage as the team worked through them.




Workflow Board

The board view reflects the day to day movement of work through the sprint using three columns, namely To Do, In Progress, and Done. At the start of the sprint, all three selected stories sit in the To Do column, showing that work has not yet begun on them. As development proceeds, items move into the In Progress column, indicating that they are actively being worked on, and each card continues to display its parent epic, its unique identifier, its estimated story points, and the person responsible for it. By the end of the sprint, all three stories have moved into the Done column, showing that recording solar generation, validating credit balance, and approving large credit transfers were all completed successfully within the planned timeframe.



Sprint Completion

Once recording solar generation, validating credit balance, and approving large credit transfers had all been moved into the Done column, the first sprint was closed out. Jira confirmed that all three planned work items had been completed before allowing the sprint to be marked as finished, which gave a clear and simple checkpoint to confirm that the goals set out at the start of the sprint had actually been met.



Second Sprint

With the first set of stories delivered, a second sprint was started to carry the remaining backlog forward. This sprint focused on selecting a neighbour for transfer, viewing solar generation, and generating the monthly billing report, and it followed the same pattern as before. The three stories began in the To Do column, moved into In Progress as work started on them, and were eventually shifted into the Done column once completed, again with each card showing its parent epic, its story point estimate, and the assignee responsible for the work.

Jira

Search

+ Create

See plans

For you

Recent

Starred

Apps

Plans

Spaces

Starred

(Example) Billing System Dev

Recent

Community Solar Allocation Mana...

Community Solar Credit Allocation ...

My Software Team

More spaces

Recommended

Create a roadmap

Try

Filters

Dashboards

Teams

Goals

Spaces

Community Solar Allocation Manager

Summary

Timeline

Board

Backlog

Calendar

List

Forms

Development

Docs

Search board

Filter

Group

Complete sprint

To Do 3

In Progress 0

Done 0

Select Neighbour For Transfer

Parent

Solar Generation & Dashboard

CSAM-5

17

View Solar Generation

Parent

Peer-To-Peer Solar Credit Transfer

CSAM-7

18

Generate Monthly Billing Report

Create

Jira

Search

+ Create

See plans

For you

Recent

Starred

Apps

Plans

Spaces

Starred

(Example) Billing System Dev

Recent

Community Solar Allocation Mana...

Community Solar Credit Allocation ...

My Software Team

More spaces

Recommended

Create a roadmap

Try

Filters

Dashboards

Teams

Goals

Spaces

Community Solar Allocation Manager

Summary

Timeline

Board

Backlog

Calendar

List

Forms

Development

Docs

Search board

Filter

Group

Complete sprint

To Do 0

In Progress 3

Done 0

Select Neighbour For Transfer

Parent

Solar Generation & Dashboard

CSAM-5

17

View Solar Generation

Parent

Peer-To-Peer Solar Credit Transfer

CSAM-7

18

Generate Monthly Billing Report

Create

Jira

Search

+ Create

See plans

For you

Recent

Starred

Apps

Plans

Spaces

Starred

(Example) Billing System Dev

Recent

Community Solar Allocation Mana...

Community Solar Credit Allocation ...

My Software Team

More spaces

Recommended

Create a roadmap

Try

Filters

Dashboards

Teams

Goals

Spaces

Community Solar Allocation Manager

Summary

Timeline

Board

Backlog

Calendar

List

Forms

Development

Docs

Search board

Filter

Group

Complete sprint

To Do 0

In Progress 0

Done 3

Select Neighbour For Transfer

Parent

Solar Generation & Dashboard

CSAM-5

17

View Solar Generation

Parent

Peer-To-Peer Solar Credit Transfer


CSAM-7

18

Generate Monthly Billing Report



Create

As with the first sprint, once every item in the second sprint reached the Done column, Jira allowed the sprint to be closed, confirming that selecting a neighbour for transfer, viewing solar generation, and generating the monthly billing report had all been finished within the time allotted for the sprint.





Burndown Charts and Sprint Reports

Alongside the board, Jira also tracked the progress of both sprints through burndown charts. The chart for the first sprint covered the period from the second to the ninth of September and was built around the goal of developing the core functionality for transferring surplus solar credits between a prosumer and a neighbour, including balance validation and the handling of insufficient balances. The chart for the second sprint ran from the second to the sixteenth of September and centred on implementing the credit transfer approval workflow for transfers that exceed the manager approval threshold, covering approval, rejection, and the notifications sent to users. In both charts, the completed work line rose steadily until it matched the full scope of story points planned for that sprint, showing that the team kept pace with the ideal burn rate throughout.




Underneath each burndown chart, Jira also kept a detailed event log recording exactly when the sprint started, when each story was added to the sprint, when each story was completed, and finally when the sprint itself was marked complete. For the first sprint, this log shows recording solar generation, validating credit balance, and approving large credit transfers all being completed in sequence until the full scope of twenty five story points was reached. For the second sprint, the log shows selecting a neighbour for transfer, viewing solar generation, and generating the monthly billing report being completed in the same way until the scope of forty four story points was fully accounted for.



Project Reports Overview

Beyond the two sprints, Jira's reporting view gave a wider summary of the whole project. This overview showed that no work items had been completed, updated, or created in the preceding seven days at the point the snapshot was taken, since all the recorded activity had already happened earlier. It also broke down the nine work items in the project by status, by type, and by assignee, showing that all nine items sat in the To Do category at that point in the summary, that the project was made up of three epics and six underlying stories, and that none of the items had yet been assigned to a named team member.



A more detailed table listed every individual work item in the project alongside its type and its priority. This table confirmed that Solar Generation and Dashboard, Peer to Peer Solar Credit Transfer, and Credit Approval and Billing were recorded as the three epics, while recording solar generation, selecting a neighbour for transfer, approving large credit transfers, viewing solar generation, validating credit balance, and generating the monthly billing report were recorded as the six stories beneath them, with every single item carrying a medium priority.

The screenshot shows the 'Work item details' table in the Jira project. The table lists 9 work items, categorized by type (Epic or Story) and priority (Medium).

Work item key	Work type	Work item priority	Issue summary
CSAM-1	Epic	Medium	Solar Generation & Dashboard
CSAM-2	Epic	Medium	Peer-To-Peer Solar Credit Transfer
CSAM-3	Epic	Medium	Credit Approval & Billing
CSAM-4	Story	Medium	Record Solar Generation
CSAM-5	Story	Medium	Select Neighbour For Transfer
CSAM-6	Story	Medium	Approve Large Credit Transfers
CSAM-7	Story	Medium	View Solar Generation
CSAM-8	Story	Medium	Validate Credit Balance
CSAM-9	Story	Medium	Generate Monthly Billing Report

Conclusion

Taken together, this Jira project gives a complete picture of how the Community Solar Allocation Manager is being planned and built. It moves logically from a high level description of the system through its epics, down to specific user stories that describe what each type of user needs, and

finally into the practical mechanics of sprint planning and day to day progress tracking. This structure ensures that every feature being developed can be traced back to a genuine need, whether that need belongs to a prosumer wanting to track and share their solar energy, a co-op manager wanting oversight over large transfers, or a household wanting a clear and trustworthy monthly bill.